
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/05/2006

ESTIMATE SUMMARY 09:41:45

CONTID: C14529         ESTIMATE NO: 0008 PROG 2002

PCN: 14529-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 Ft.Morgan to Brush PERCENT TIME:

PROJECT NO: STA 0343-022                  

US 34 Ft.Morgan to Brush

NAME OF ROAD: 034B

PROJECT COUNTIES: MORGAN

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 12/12/2005 DATE TIME STARTED 03/07/2005

1707 COLE BOULEVARD SUITE 100 DATE LET 01/27/2005 DATE WORK BEGAN

 DATE AWARDED 02/07/2005 DATE TIME STOPPED 12/14/2005

 DATE CONTRACT EXECUTED 02/25/2005 DATE ACCEPTED 12/14/2005

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 03/07/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,254,890.82 PARTICIPATING $ $ 185,499.11

AWARD PROJECT AMT: 5,076,780.72 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.69

TIME ALLOW:

ORIG TIME ALLOW:

116 WORK DAYS

WORK DAYS100

98.29%

90,086.09

185,499.11

185,499.11

185,499.11

$

$

$

$

5,164,804.73

0.00

5,164,804.73

0.00

5,164,804.73

-76,151.71

0.00

5,088,653.02

0.00

AMOUNT DUE 5,088,653.02 185,499.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 185,499.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

111.0
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PCN: 14529-BID    ESTIMATE RUN 01/05/2006

PROJECT: STA 0343-022                  ESTIMATE NO: 0008 09:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SLOPE AND DITCH PAVING 415.000 245.000

SY  170.000 2,186.20

12.86000 415.000 5,336.90

202-00026  
 

0010 *REMOVAL OF PIPE 79.000 42.000

LF  37.000 4,317.53

116.69000 79.000 9,218.51

202-00035  
 

0015 REMOVAL OF CURB 4,112.000 4,112.000

LF  0.000 0.00

3.97000 4,112.000 16,324.64

202-00201  
 

0020 *REMOVAL OF CURB AND GUTTER 434.000 432.000

LF  2.000 16.82

8.41000 434.000 3,649.94

202-00203  
 

0025 *REMOVAL OF CONCRETE PAVEMENT 4,219.000 4,219.000

SY  0.000 0.00

8.32000 4,219.000 35,102.08

202-00210  
 

0030 *REMOVAL OF ASPHALT MAT 2,861.000 2,807.000

SY  54.000 245.70

4.55000 2,861.000 13,017.55

202-00220  
 

0035 *REMOVAL OF ASPHALT MAT (PLANING) 281,436.000 281,436.000

SY  0.000 0.00

0.85000 281,436.000 239,220.60

202-00240  
 

0040 *REMOVAL OF GROUND SIGN 2.000 2.000

EACH 0.000 0.00

231.37000 2.000 462.74

202-00810  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 582.000 519.000

LF  63.000 209.16

3.32000 582.000 1,932.24

202-01130  
 

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 571.000 327.000

CY  244.000 9,254.92

37.93000 571.000 21,658.03

203-00060  
 

0055 MUCK EXCAVATION 1,456.000 1,456.000

CY  0.000 0.00

12.73000 1,456.000 18,534.88

203-00100  
 



CONTID: C14529         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14529-BID    ESTIMATE RUN 01/05/2006

PROJECT: STA 0343-022                  ESTIMATE NO: 0008 09:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PROOF ROLLING 6.000 6.000

HOUR 0.000 0.00

110.58000 6.000 663.48

203-01100  
 

0065 BLADING 0.000 0.000

HOUR 0.000 0.00

109.29000 0.000 0.00

203-01500  
 

0070 POTHOLING 5.000 5.000

HOUR 0.000 0.00

172.05000 5.000 860.25

203-01597  
 

0075 EROSION LOG 0.000 0.000

LF  0.000 0.00

12.33000 0.000 0.00

208-00005  
 

0080 *CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,012.74000 0.000 0.00

208-00045  
 

0085 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,452.74000 0.000 0.00

208-00070  
 

0090 *RESET MAILBOX STRUCTURE (TYPE 1) 58.000 58.000

EACH 0.000 0.00

223.39000 58.000 12,956.62

210-00011  
 

0095 *RESET MAILBOX STRUCTURE (TYPE 2) 10.000 10.000

EACH 0.000 0.00

304.39000 10.000 3,043.90

210-00012  
 

0100 *RESET MAILBOX STRUCTURE (TYPE 3) 10.000 10.000

EACH 0.000 0.00

420.27000 10.000 4,202.70

210-00013  
 

0101 FORCED ACCOUNTS MAIL BOX MATERIAL COST MCR 1,917.430 0.000

F A 1,917.430 1,917.43

1.00000 1,917.430 1,917.43

700-70036  
 

0105 *ADJUST MANHOLE 53.000 53.000

EACH 0.000 0.00

436.20000 53.000 23,118.60

210-04010  
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PCN: 14529-BID    ESTIMATE RUN 01/05/2006

PROJECT: STA 0343-022                  ESTIMATE NO: 0008 09:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *ADJUST VALVE BOX 46.000 46.000

EACH 0.000 0.00

436.05000 46.000 20,058.30

210-04050  
 

0115 *AGGREGATE BASE COURSE (CLASS 6) 896.000 896.000

CY  0.000 0.00

36.57000 896.000 32,766.72

304-06007  
 

0120 AGGREGATE BASE COURSE (SPECIAL) 3,810.000 3,810.000

CY  0.000 0.00

10.45000 3,810.000 39,814.50

304-09000  
 

0125 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 264.110 264.110

TON 0.000 0.00

91.93000 264.110 24,279.63

403-00720  
 

0130 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 
MCR 1 LINE 3

0.000 0.000

TON 0.000 0.00

36.46000 0.000 0.00

403-33721  
 

0131 HOT BITUMINOUS PAVEMENT (GRADING S)(75)(PG 64-22) 0.000 0.000

SY  0.000 0.00

36.46000 0.000 0.00

403-33742  
 

0132 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 
MCR 1 LINE 3

17,349.430 17,349.430

TON 0.000 0.00

36.46000 17,349.430 632,560.22

403-33741  
 

0135 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 49,592.960 49,592.960

TON 0.000 0.00

41.03000 49,592.960 2,034,799.15

403-33751  
 

0140 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 5,362.000 5,362.000

SY  0.000 0.00

64.75000 5,362.000 347,189.50

412-01020  
 

0145 *GEOTEXTILE (SEPARATOR) (CLASS A) 5,328.000 5,328.000

SY  0.000 0.00

1.72000 5,328.000 9,164.16

420-00130  
 

0150 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 87.100 69.300

CY  17.800 6,310.46

354.52000 87.100 30,878.69

507-00100  
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PCN: 14529-BID    ESTIMATE RUN 01/05/2006

PROJECT: STA 0343-022                  ESTIMATE NO: 0008 09:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0153 18 INCH PLASTIC PIPE MCR 1 340.000 0.000

LF  340.000 22,440.00

66.00000 340.000 22,440.00

603-50018  
 

0154 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
MCR LINE 5

98.000 98.000

LF  0.000 0.00

95.00000 98.000 9,310.00

603-01185  
 

0155 *42 INCH REINFORCED CONCRETE PIPE 38.000 38.000

LF  0.000 0.00

190.20000 38.000 7,227.60

603-01420  
 

0160 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 32.000 32.000

LF  0.000 0.00

272.82000 32.000 8,730.24

603-02480  
 

0165 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

2,803.54000 1.000 2,803.54

603-05042  
 

0170 *60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000

EACH 0.000 0.00

3,476.74000 1.000 3,476.74

603-05148  
 

0175 *15 INCH CORRUGATED STEEL PIPE 27.000 27.000

LF  0.000 0.00

135.60000 27.000 3,661.20

603-10150  
 

0180 *24 INCH CORRUGATED STEEL PIPE 18.000 18.000

LF  0.000 0.00

770.37000 18.000 13,866.66

603-10240  
 

0185 *48 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 20.000 20.000

LF  0.000 0.00

273.29000 20.000 5,465.80

603-15048  
 

0190 *15 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

1,434.49000 0.000 0.00

603-30015  
 

0195 *24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

1,161.24000 1.000 1,161.24

603-30024  
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PCN: 14529-BID    ESTIMATE RUN 01/05/2006

PROJECT: STA 0343-022                  ESTIMATE NO: 0008 09:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *48 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

1,892.74000 1.000 1,892.74

603-31348  
 

0201 ADDED ITEM (FOOT)/ 24" RCP CIP MCR 1 23.000 23.000

LF  0.000 0.00

187.00000 23.000 4,301.00

900-00012  
 

0205 *MANHOLE SPECIAL (5 FOOT) 1.000 1.000

EACH 0.000 0.00

5,946.24000 1.000 5,946.24

604-39005  
 

0206 INLET TYPE C (5 FOOT) MCR 1 1.000 0.000

EACH 1.000 4,000.00

4,000.00000 1.000 4,000.00

604-00305  
 

0207 INLET TYPE R  L 5 (5 FOOT) MCR 1 2.000 0.000

EACH 2.000 9,804.00

4,902.00000 2.000 9,804.00

604-19105  
 

0210 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 512.500 487.500

LF  25.000 689.00

27.56000 512.500 14,124.50

606-00301  
 

0215 *TRANSITION TYPE 3G 5.000 5.000

EACH 0.000 0.00

1,599.55000 5.000 7,997.75

606-01370  
 

0220 *TRANSITION TYPE 3H 2.000 2.000

EACH 0.000 0.00

907.87000 2.000 1,815.74

606-01380  
 

0225 *TRANSITION TYPE 3J 5.000 4.000

EACH 1.000 968.18

968.18000 5.000 4,840.90

606-01385  
 

0230 *END ANCHORAGE TYPE 3K 3.000 2.000

EACH 1.000 1,347.87

1,347.87000 3.000 4,043.61

606-01390  
 

0235 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

2,618.74000 1.000 2,618.74

606-02003  
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PCN: 14529-BID    ESTIMATE RUN 01/05/2006

PROJECT: STA 0343-022                  ESTIMATE NO: 0008 09:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *END ANCHORAGE (FLARED) 8.000 8.000

EACH 0.000 0.00

1,782.09000 8.000 14,256.72

606-02005  
 

0245 *CONCRETE CURB RAMP 1,841.000 1,841.000

SY  0.000 0.00

99.43000 1,841.000 183,050.63

608-00010  
 

0250 *TRUNCATED DOMES 326.000 326.000

SF  0.000 0.00

44.96000 326.000 14,656.96

608-00015  
 

0255 *CURB AND GUTTER TYPE 2 (SECTION II-B) 982.000 601.000

LF  381.000 12,310.11

32.31000 982.000 31,728.42

609-21020  
 

0260 CURB TYPE 6 (SECTION M) 4,023.000 4,023.000

LF  0.000 0.00

2.80000 4,023.000 11,264.40

609-60011  
 

0265 *DELINEATOR (FLEXIBLE) (TYPE I) 359.000 359.000

EACH 0.000 0.00

21.17000 359.000 7,600.03

612-00041  
 

0269 DELINEATOR (SPECIAL) MCR 1 30.000 30.000

EACH 0.000 0.00

45.00000 30.000 1,350.00

612-00010  
 

0270 *DELINEATOR (FLEXIBLE) (TYPE III) 66.000 66.000

EACH 0.000 0.00

37.88000 66.000 2,500.08

612-00043  
 

0271 2 INCH ELECTRICAL CONDUIT (PLASTIC) MCR 1 LINE 5 295.000 295.000

LF  0.000 0.00

19.80000 295.000 5,841.00

613-01200  
 

0272 PULL BOX (16"X24"X12") MCR 1 LINE 5 2.000 2.000

EACH 0.000 0.00

478.50000 2.000 957.00

613-07026  
 

0273 PULL BOX (SPECIAL) MCR 1 LINE 5 9.000 9.000

EACH 0.000 0.00

660.00000 9.000 5,940.00

613-07000  
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PCN: 14529-BID    ESTIMATE RUN 01/05/2006

PROJECT: STA 0343-022                  ESTIMATE NO: 0008 09:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *SIGN PANEL (CLASS I) 12.250 12.250

SF  0.000 0.00

91.79000 12.250 1,124.43

614-00011  
 

0280 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 26.000 26.000

LF  0.000 0.00

44.05000 26.000 1,145.30

614-01502  
 

0285 *SIGNAL HEAD BACKPLATES 32.000 32.000

EACH 0.000 0.00

253.02000 32.000 8,096.64

614-10160  
 

0290 *LOOP DETECTOR WIRE 4,912.000 4,912.000

LF  0.000 0.00

2.11000 4,912.000 10,364.32

614-72875  
 

0295 *IMPACT ATTENUATOR (QUADGUARD) 2.000 1.000

EACH 1.000 15,604.24

15,604.24000 2.000 31,208.48

614-85115  
 

0300 *EMBANKMENT PROTECTOR TYPE 3 2.000 2.000

EACH 0.000 0.00

906.00000 2.000 1,812.00

615-00030  
 

0305 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

30,877.74000 1.000 30,877.74

625-00000  
 

0310 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

137,365.00000 1.000 137,365.00

626-00000  
 

0315 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 913.19

3,652.74000 1.000 3,652.74

626-01000  
 

0320 *EPOXY PAVEMENT MARKING 862.200 804.200

GAL 58.000 3,208.56

55.32000 862.200 47,696.90

627-00005  
 

0325 *PAVEMENT MARKING PAINT (WATERBORNE) 2,793.600 2,793.600

GAL 0.000 0.00

32.98000 2,793.600 92,132.93

627-00011  
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PCN: 14529-BID    ESTIMATE RUN 01/05/2006

PROJECT: STA 0343-022                  ESTIMATE NO: 0008 09:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

1,114.000 1,114.000

SF  0.000 0.00

13.82000 1,114.000 15,395.48

627-30405  
 

0335 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

6,242.000 6,242.000

SF  0.000 0.00

9.13000 6,242.000 56,989.46

627-30410  
 

0340 *SURVEY MONUMENT (TYPE 3A) 8.000 0.000

EACH 8.000 5,192.72

649.09000 8.000 5,192.72

629-01031  
 

0345 ADJUST MONUMENT BOX 8.000 8.000

EACH 0.000 0.00

220.09000 8.000 1,760.72

629-01210  
 

0350 *FLAGGING 15,781.000 15,606.000

HOUR 175.000 4,053.00

23.16000 15,781.000 365,487.96

630-00000  
 

0355 *TRAFFIC CONTROL INSPECTION 58.000 50.000

DAY 8.000 740.64

92.58000 58.000 5,369.64

630-00007  
 

0360 *TRAFFIC CONTROL MANAGEMENT 118.000 108.000

DAY 10.000 4,160.30

416.03000 118.000 49,091.54

630-00012  
 

0365 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.400 365.27

913.18000 4.000 3,652.72

630-80001  
 

0370 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 30.000 27.000

EACH 3.000 1,166.37

388.79000 30.000 11,663.70

630-80335  
 

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 95.000 85.500

EACH 9.500 589.48

62.05000 95.000 5,894.75

630-80341  
 

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 126.000 113.400

EACH 12.600 1,066.09

84.61000 126.000 10,660.86

630-80342  
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PCN: 14529-BID    ESTIMATE RUN 01/05/2006

PROJECT: STA 0343-022                  ESTIMATE NO: 0008 09:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 14.400

EACH 1.600 135.02

84.39000 16.000 1,350.24

630-80343  
 

0390 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 849.250 764.325

SF  84.925 2,078.11

24.47000 849.250 20,781.15

630-80344  
 

0395 *PORTABLE MESSAGE SIGN PANEL 6.000 5.400

EACH 0.600 3,995.27

6,658.79000 6.000 39,952.74

630-80355  
 

0400 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 5.400

EACH 0.600 563.27

938.79000 6.000 5,632.74

630-80358  
 

0405 *DRUM CHANNELIZING DEVICE 273.000 245.700

EACH 27.300 664.76

24.35000 273.000 6,647.55

630-80360  
 

0410 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 18.000

EACH 2.000 101.28

50.64000 20.000 1,012.80

630-80363  
 

0415 CONCRETE BARRIER (TEMPORARY) 700.000 630.000

LF  70.000 1,411.20

20.16000 700.000 14,112.00

630-80370  
 

0420 *TRAFFIC CONE 408.000 367.200

EACH 40.800 439.82

10.78000 408.000 4,398.24

630-80380  
 

0425 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

2,552.74000 1.000 2,552.74

630-80510  
 

0430 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

4,972.74000 0.000 0.00

630-85010  
 

0435 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 14529-BID    ESTIMATE RUN 01/05/2006

PROJECT: STA 0343-022                  ESTIMATE NO: 0008 09:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A ASPHALT PAVEMENT INCENTIVE 100,000.000 0.000

F A 59,913.860 59,913.86

1.00000 59,913.860 59,913.86

700-70012  
 

0445 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0450 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0455 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0460 F/A RAILROAD PERMITS 500.000 500.000

F A 0.000 0.00

1.00000 500.000 500.00

700-70040  
 

0465 F/A RAILROAD FLAGGING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0470 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0471 ADDED ITEM (HOUR)/ TICKET TAKER ITEM 403 629.500 629.500

HOUR 0.000 0.00

28.74000 629.500 18,091.83

900-00010  
 

CAT 0200 $182,379.83 5,072,987.36CURRENT AMT 5,163,073.50 $$

CAT NO0300 STR. NO. C-21-G 

0475 *REMOVAL OF BRIDGE RAILING 114.000 114.000

LF  0.000 0.00

12.31000 114.000 1,403.34

202-00425  
 

0480 *BRIDGE RAIL TYPE 10R 117.000 117.000

LF  0.000 0.00

108.22000 117.000 12,661.74

606-11010  
 

CAT 0300 $0.00 14,065.08CURRENT AMT 14,065.08 $$
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PCN: 14529-BID    ESTIMATE RUN 01/05/2006

PROJECT: STA 0343-022                  ESTIMATE NO: 0008 09:41:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. C-22-B 

0485 *REMOVAL OF BRIDGE RAILING 92.000 92.000

LF  0.000 0.00

12.31000 92.000 1,132.52

202-00425  
 

0490 *BRIDGE RAIL TYPE 10R 92.000 92.000

LF  0.000 0.00

108.22000 92.000 9,956.24

606-11010  
 

0491 TRANSITION TYPE 3G (SPECIAL) MCR 1 1.000 0.000

EACH 1.000 1,974.60

1,974.60000 1.000 1,974.60

606-01371  
 

CAT 0301 $1,974.60 13,063.36CURRENT AMT 13,063.36 $$

CAT NO0302 STR. NO. C-22-E 

0495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 12.000 0.000

SY  12.000 1,144.68

95.39000 12.000 1,144.68

202-00503  
 

0500 *STRUCTURE EXCAVATION 87.000 87.000

CY  0.000 0.00

37.24000 87.000 3,239.88

206-00000  
 

0505 *STRUCTURE BACKFILL (CLASS 1) 87.000 87.000

CY  0.000 0.00

60.34000 87.000 5,249.58

206-00100  
 

0510 *GEOTEXTILE (SEPARATOR) (CLASS A) 108.000 108.000

SY  0.000 0.00

1.72000 108.000 185.76

420-00130  
 

CAT 0302 $1,144.68 9,819.90CURRENT AMT 9,819.90 $$

CAT NO0303 STR. NO. C-22-BP 

0515 *GUARDRAIL TYPE 7 (STYLE CD) 118.000 118.000

LF  0.000 0.00

145.80000 118.000 17,204.40

606-00730  
 

CAT 0303 $0.00 17,204.40CURRENT AMT 17,204.40 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,152.74000 1.000 20,152.74

620-00002  
 



CONTID: C14529         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 14529-BID    ESTIMATE RUN 01/05/2006
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REF
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0525 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,202.74000 1.000 15,202.74

620-00012  
 

0530 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,232.74000 1.000 1,232.74

620-00020  
 

0535 F/A PHONE SERVICE LONG DISTANCE 1,076.360 1,076.360

F A 0.000 0.00

1.00000 1,076.360 1,076.36

700-70220  
 

CAT 0400 $0.00 37,664.58CURRENT AMT 37,664.58 $$

PROJECT TOTAL 185,499.11 $ 5,164,804.68CURRENT AMT 5,254,890.82 $$


